

Timeline

Implementation timeline based on additional funding for the 2017-19 biennium.

Activities	Jun-17	Jul-17	Aug-17	Sep-17	Oct/Nov-17	Dec-17	Jan-18	Responsible group
Scope of work and funding								
Develop recommendations for scope of work	★	★	★					OHA, PHAB, CLHO
Finalize scope of work			★					OHA, PHAB, CLHO
Finalize funding formula			★					PHAB
RFP for pilots (If available funding is below threshold set by PHAB)								
Begin pilot selection criteria discussions	★	★						PHAB
Develop and issue RFP			★					OHA
Select pilots								OHA, PHAB
Contract amendment								
Develop program element and contract amendment			★					OHA
Reviews, revisions, signatures				★	★	★		OHA, LPHAs
Contracts go into effect							★	
Monitoring and oversight								
Develop structures and processes for OHA oversight, technical assistance and reporting for modernization activities and funding		★	★	★	★	★	★	OHA