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	Dates
	Tasks

	June – August 2017
	Program Element (PE) template drafted and reviewed with PHD managers, CLHO Healthy Structure Committee, CLHO. 


	November 1, 2017, 
1:00-2:00pm
	Webinar on PE template and PE revision timeline presented to CLHO Committee chairs. 

Webinar registration: https://attendee.gotowebinar.com/register/1441868048853057282



	October 2017 – January 2018
	State programs transfer PEs to new template (and make any other PE revisions if needed) and present revised PEs to appropriate CLHO committees.  During this time CLHO committees also will be reviewing scope of work in PEs vis a vis Public Health Modernization process measures.


	January - February 2018 
	CLHO receives committee recommendations and approves PEs (or works with committees if further revisions are needed).


	March - April 2018 
	PHD Fiscal and Office of Contracts & Procurement process revised PEs for inclusion in the Financial Assistance Agreements (FAAs) through amendment. DOJ review and approval. 


	July 1, 2018
	Revised PEs included in amended FAAs.
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