

AIMHI Milestones: June 2017

July – October 2016

- + Developed and refined objectives, formats, and agenda for AIMHI meetings
- + Conducted planning conference calls with each of the 10 meeting groups
- + Scheduled meetings and secured venues

October 2016 – February 2017

- + Conducted 10 AIMHI meetings:
 1. Burns 10/21/2016
 2. Redmond 11/01/2016
 3. The Dalles 11/03 & 11/21/2016
 4. Salem 1/20/2017
 5. Albany 1/25/2017
 6. Medford 1/27/2017
 7. Coos Bay 1/30/2017
 8. Portland 2/06/2017
 9. Astoria 2/10/2017
 10. Pendleton 2/17/2017



Four meetings canceled & rescheduled due to winter storms

- + Developed and disseminated summary reports for each of the 10 meetings

AIMHI Meeting Quick Facts:

453 attendees

56 community-based organizations

28 local elected officials

February – March 2017

- + Conducted qualitative analysis of meeting records; determined main themes from meetings
- + Began development of collateral

March – April 2017

Developed 3 User Panels of LHD administrators & staff to review work and guide next steps of developing technical assistance materials:

- + Reviewed meeting analyses with UP 1
- + Developed cross-jurisdictional sharing library

April 2017 – May 2017

- + Developed framework for Modernization Road Map with UP2
- + Drafted statewide report

May 2017 – June 2017

- + Developing 8 cross-jurisdictional sharing case studies.
- + Finalizing statewide report
- + Developing Road Map content.

DRAFT